

No.	Procurement Opportunity	Special requirements	Estimated contract duration	Estimated invitation to supply release date	Market approach (ITS/RFQ/RFT/EOI/SPC, open/selective)	International Agreement Covered procurement? Yes/No	Comments	Point of contact
1	Mulgrave Office Building works - Planning, Consultation, Design, Construction / Fit out, Relocation		1 Year	May-25	RFT	No		Procurement@ses.vic.gov.au
2	Policy & Procedure Review -Updated flood intelligence and levee arrangement		1 Year	Dec-24	RFQ	No		Procurement@ses.vic.gov.au
3	Emergency Tree Operations - Consultancy review of Policy, Procedures & training material, develop		6 months	Sep-24	RFQ	No		Procurement@ses.vic.gov.au